GDAAC Notes for |
MODIS Technical Team Meeting (8/27/98)

WEEKLY HIGHLIGHTS:
ECS Drop 4P1 acceptance testing suspended — focus on Drop 4PL
. Second installation of Drop 4PL completed with streamlined system installation. Checkout in progress.

WEEKLY PLAN:

e Complete checkout of Drop 4PL
e Commence Acceptance testing of Drop 4PL

WORK IN PROGRESS AND FUTURE:
. As L1B file spec is updated and baselined (9/157), coordination among SCFs, SDST and DAAC imperative
to successful testing and implementation of science softwarc
e  PGEs 10 and 16 on hold. Production Rule information needed from SDST to complete integration of
these PGEs. PGE 17 and 19 integrated with GDAAC specified production rules. Verification of successful
integration needed from SDST. ’
. L1B Data volume increase (DAAC impact assessment to be provided by 8/28)
FERENVIODIS-DAAC Science Agreement distributed to SDST and STMS fof commen
nts needed by $/30/98

ECS-SYSTEM STATUS: YELLOW

Problem: Full integration of PGEs into the ECS on hold until system installation and checkout complete and
system stability is achieved.

. Drop 4P1 in Test mode (TS2), Drop 4 in SSIT mode (TS1), Drop 4PL. in TS3.

MAPI / SDST TK . SSIT STATUS: YELLOW
. Lien established for Error List, work-off by 7/31/98. Receipt of error list pending.

OCEAN_LIB SSIT StATUS: YELLOW

Problem: DAAC cannot promote PCE to operations without error list documentation, lien pending;
resolution schedule pending SDST communication with algorithm developers.(Yellow)

. Delivered 4/15/98; Inspection complete; Build complete.




Production readiness

l Work dazs for SSIT Best Case Nominal Case Actual l
Inspection 1 3 3 (n=11)
Integration I 2 5 4 (n=20)
Integration IT 3 : 8-15 14 (n=11)

Patch 1-4 3-8 3 (n=17)
Error Testing 4 8 4 (n=2)

Chain Testin 8 15 8 (n=2)
I Total 23 54 36 (was 42)
Best Case: Little or no problems with ECS or PGE

Nominal Case: Minor problems encountered and resolved; no major blunders
Actual: Averages to date

Phases of SSI&T:
Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for
documentation, formats, file structures, and standards compliance.

Integration-l. PGE is built and run from the command line. Generated data product(s) are verified with
SDST supplied comparison file(s). (DAACbuild for a library)

Integration-II: PGE is registered into ECS, including population of PDPS database. Test data is inserted
into the Data Server for staging into production. PGE execution is planned and scheduled through
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. Generated
data product is retrieved from Data Server for verification.
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GSFC DAAC Launch Readiness

FGE Name priority? | _Delivered | iIntegrated | Chained | Cycle | OpsResdiness | ; | Launch Readiness __Notes
PGEO!1 (2.1) 1 41598 5/8/98 5/20/98 Y cxpected Lien, SDST to provide error list by 7/31/98; Error list for MODO1 plete, MODO3 pending
PGE02 (2.0) 2 1/29/98 318M8 _5/20/98 G expected
PGEQ3 3 2/1898 42158 5/2698 Y expected Lien, SDST to provide error list by 7/31/98; error list patch in progr
PGEO4 4 3/20/98 5128098 G expected Lien, SDST to pravide error list by 8/31/98
PGE0S 5 Ji6M8 on hold R expected Drop 4P1 needed in SSIT mode to compl intogration; Lien, SDST to provide error list by 8/31/98
PGE11 (2.2) 6 17798 /898 G expected

Lien pending, SDSTwprovtdeemhstforlaunchludm:ss.l’mdmlzsPVLneededﬁomSDSvamfy
PGE17 7 41798 7/21/98 Y expected integration

Lien pending, SDST to provide error list for launch readiness; Prod rules PVL needed from SDST to verify
PGE19 8 41798 772298 Y expected integrati
PGE(9 9 57198 in progress Y expected Lien pending, SDST 1o provide error list for launch readi

Inspection and Integration | complete; ECS to provide Land Tiling 10/98; Lien, SDST to provide error list
PGE12 (V2.1) 10 7/1798 G contingent by 9/30/98

Inspection complete, Integration I complete; ECS to provide Land Tiling 10/98; Lien, SDST to provide error
PGE13 (V2.1) 11 72098 G contingent list by 9/30/98

Inspection complete, Integration I complete; ECS to provide Land Tiling 10/98; Lien, SDST to provide exror
PGE14 (V2.1) 13 7/22/98 G contingent list by 10/31/98
PGE06 14 91198 expected Compiler upgrade complete; version 1.0 was fully integrated
PGE20 15 -
PGEOQ7 (V2.1) 16 6/8/98 7/2398 G expected Lien, SDST to provide error list by 8/31/98

. Prod rules PVL nceded from SDST to complete integration;
PGE10 16 5/22/98 on hold R Lien pending, SDST to provide error list for launch readi
PGE49 18
PGESQ 19
ES3 21

PGES4 22
PGE69 23
PGES6 24

Prod rules PVL needed from SDST to complete integration; additional ESDT must be specnﬁcd to complete
PGE16 27 6/2298 on hold R integration; Lien p g, SDST to provide ervor list for launch readi

Inspection complete, Integration I complete; ECS to provide Land Tiling 10/98; Lien, SDST t0 provide error
PGE15 (V2.1) 28 7/2798 contingent list by 10/31/98
PGEO8 (V2.1) 29 6/10/98 72388 G expected Lien, SDST to provide error list by 8/31/98
PGES1
PGES7
| *prioritization based upon SDST schedule; some PGEs have not been prioritized

T
< 18 available if known high risk problems are addressed
expected 8o known high risk obstacles for lavnch readiness
| demonstrated | demonstrated throu, Readiness Exercises (OREs,
|§ PGE Status Codes: [
Comp PGE is ready to process data at launch in validation mode or ops mode
Green No probl or Category 1 fixes onli_, no MEﬁsk liens on PG:E
Yellow Problems in test; Category 2 or 3 fix pending; lien pending or expired R
[Red SSIT has s ; PGE will not run in jts current form; fix required before testing can continue
8/27/98




